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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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Col Dan Robinson
PMA-275 (V-22 Osprey Joint Services Advanced Vertical 
Lift Aircraft (V-22))
Program Executive Office - Air, Anti-Submarine Warfare, 
Assault & Special Mission Programs
47123 Buse Road Bldg 2272
Patuxent River, MD 20670-1547

dan.robinson@navy.mil

Phone: 301-757-5161

Fax: 301-757-7558

DSN Phone: 757-5161

DSN Fax: 757-7558

Date Assigned: July 9, 2013 

  
Program Information

Program Name 

V-22 Osprey Joint Services Advanced Vertical Lift Aircraft (V-22)

DoD Component 

Navy

Joint Participants 

United States Marine Corps; United States Navy; United States Special Operations Command; United States Air Force

Responsible Office

References

SAR Baseline (Production Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated September 28, 2005

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 31, 2011
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Mission and Description

The V-22 Osprey Joint Services Advanced Vertical Lift Aircraft (V-22) Program was established by the DoD to develop, test, 
evaluate, procure, field and support a tilt rotor, Vertical/Short Takeoff and Landing aircraft for Joint Service application. The 
Navy was designated the Executive Agent with support from the United States Air Force (USAF) in the V-22 Joint Program 
Office located at the Naval Air Systems Command Headquarters, Naval Air Station Patuxent River, MD. The V-22 Program 
is designed to provide an aircraft to meet the amphibious/vertical assault needs of the United States Marine Corps (USMC), 
the Carrier-On Board Delivery/fleet logistics needs of the Navy, and the special operations needs of the USAF and United 
States Special Operations Command (USSOCOM). The MV-22 variant replaces the CH-46E and CH-53D in the USMC. 
The CV-22 variant replaces the MH-53-J/M, but also provides a new capability and augments the MC-130 in the 
USAF/USSOCOM inventory for special operations infiltration, exfiltration, and resupply missions. The Navy CMV-22 will be 
replacing the C-2A in the Navy inventory. The V-22 is capable of flying over 2,100 nautical miles with a single refueling, giving 
the Services the advantage of a V/STOL aircraft able to rapidly self-deploy to any location in the world.

Block Descriptions:
V-22 capability is being increased and fielded over time via a Block upgrade acquisition strategy. MV-22 Block A provides a 
“Safe and Operational Test and Training Asset” configuration that supports developmental and operational flight tests, as 
well as fleet training. MV-22 Block B provides for correction of previously identified deficiencies and suitability improvements. 
MV-22 Block C provides mission enhancements, primarily in the areas of environmental control systems upgrades and 
mission systems improvements. Block 0/10 is a CV-unique configuration including radar and electronic countermeasures 
upgrades. Block 20 provides an enhanced CV-unique configuration with communications and aircraft system performance 
upgrades. The Navy CMV-22 is an MV-22 Block C configuration with enhancements including extended range fuel tanks, 
high frequency radio and a cabin intercom system.
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Executive Summary

The V-22 Program focus is on improving aircraft readiness, sustaining Fleet aircraft, delivery of Multi-Year 2 production 
aircraft, reducing operating costs, and expanding our business base, both domestically and internationally. Both the MV-22 
and CV-22 continue to meet all Key Performance Parameters. APB cost performance remains within established 
thresholds.

Production has completed on 17 of 27 planned aircraft production lots. As of February 26, 2016, 329 (281 MV/48 CV) aircraft 
have been delivered. To support program affordability, the Program is currently pursuing a third Multi-Year Procurement 
(MYP) contract for FY 2018-FY 2022.  On the V-22 MYP 2 Contract with Bell-Boeing, the Lot 20 full-funding modification was 
awarded for $1.184B on October 26, 2015 and $38.6M of Advance Procurement funding for Lot 21 was awarded on 
November 24, 2015.

The Navy variant of the V-22 in support of the Carrier Onboard Delivery mission will begin development in FY 2016.  The 
initial Navy Non-Recurring Engineering/Engineering Change Proposal delivery order is expected to award in second quarter 
FY 2016.  Production of the Navy variant V-22 will begin in FY 2018.

The Program Office awarded a $332M modification to the MYP 2 Contract with Bell-Boeing in July 2015 to provide for the 
manufacture and delivery of five MV-22 tilt rotor aircraft in support of the Government of Japan. On September 25, 2015, a 
delivery order was awarded with Bell-Boeing for $20.9M to complete Non-Recurring Engineering for Japan-specific aircraft 
modifications. It is expected that a second Letter of Offer and Acceptance (LOA) will be in place by June 2016 for up to 12 
additional aircraft, for a total of 17 aircraft for Japan.

The Operational Utility Evaluation (OUE) of the new Mission Computer and Color Helmet Mounted Display systems on the 
CV-22 began on December 8, 2015, and was completed on February 11, 2016.  

There are no significant software-related issues with the program at this time.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

 
Threshold Breaches
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Schedule
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Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

Milestone 0 (DEPSECDEF MEMO) Dec 1981 Dec 1981 Jun 1982 Dec 1981

Milestone I (DSARC I) Dec 1982 Dec 1982 Jun 1983 Dec 1982

Preliminary Design Contract Award Apr 1993 Apr 1993 Oct 1993 Apr 1983

Milestone II (DSARC II) Apr 1986 Apr 1986 Oct 1986 Apr 1986

FSD Contract Award May 1986 May 1986 Nov 1986 May 1986

Production Contract Award (Long Lead AAC) Jan 1989 Jan 1989 Jul 1989 Mar 1989

EMD Airframe Contract Award Oct 1992 Oct 1992 Apr 1993 Oct 1992

EMD Engine Contract Award Dec 1992 Dec 1992 Jun 1993 Dec 1992

SRR Complete Aug 1993 Aug 1993 Feb 1994 Aug 1993

PDR Complete Apr 1994 Apr 1994 Oct 1994 Apr 1994

MS II Plus Program Review Sep 1994 Sep 1994 Mar 1995 Sep 1994

CDR Complete Dec 1994 Dec 1994 Jun 1995 Dec 1994

Modification to EMD Contract to Include CV-22 Efforts Aug 1995 Aug 1995 Feb 1996 Aug 1995

LRIP 1 Contract Award (Long lead $) Jun 1996 Jun 1996 Dec 1996 Jun 1996

CV-22 SRR Aug 1996 Aug 1996 Feb 1997 Aug 1996

DAB LRIP REVIEW Apr 1997 Apr 1997 Oct 1997 Apr 1997

LRIP 2 Contract Award (Long lead $) Apr 1997 Apr 1997 Oct 1997 Apr 1997

CV-22 PDR Dec 1997 Dec 1997 Jun 1998 Dec 1997

LRIP 3 Contract Award (Long Lead $) Feb 1998 Feb 1998 Aug 1998 Mar 1998

CV-22 CDR Dec 1998 Dec 1998 Jun 1999 Dec 1998

LRIP 4 Contract Award (Long Lead $) Mar 1999 Mar 1999 Sep 1999 Mar 1999

LRIP 1 First Delivery May 1999 May 1999 Nov 1999 May 1999

MV-22 TECHEVAL

Start Jul 1999 Jul 1999 Jan 2000 Jul 1999

Complete Sep 1999 Sep 1999 Mar 2000 Sep 1999

MV-22 OPEVAL

Start Nov 1999 Nov 1999 May 2000 Nov 1999

Complete Jul 2000 Jul 2000 Jan 2001 Jul 2000

PCA Dec 1999 Dec 1999 Jun 2000 Dec 1999

CV-22 Flight Test

Start Feb 2000 Feb 2000 Aug 2000 Feb 2000

Complete Oct 2007 Oct 2007 Apr 2008 Oct 2007
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LRIP 5 Contract Award (Long Lead $) Jun 2000 Jun 2000 Dec 2000 Jun 2000

LRIP 6 Contract Award (Long Lead $) Jun 2000 Jun 2000 Dec 2000 Jun 2000

CV-22 Production Contract Award (Long lead $) Jun 2000 Jun 2000 Dec 2000 Jun 2000

LRIP 2 First Delivery Apr 2000 Apr 2000 Oct 2000 Jul 2000

LRIP 7 Contract Award (Long Lead $) Mar 2002 Mar 2002 Sep 2002 Mar 2002

LRIP 3 First Delivery Apr 2003 Apr 2003 Oct 2003 Apr 2003

LRIP 8 Contract Award (Long Lead $) May 2003 May 2003 Nov 2003 May 2003

LRIP 4 First Delivery Aug 2003 Aug 2003 Feb 2004 Aug 2003

LRIP 5 First Delivery Oct 2003 Oct 2003 Apr 2004 Oct 2003

LRIP 6 First Delivery Jan 2004 Jan 2004 Jul 2004 Jan 2004

LRIP 9 Contract Award (Long Lead $) Jan 2004 Jan 2004 Jul 2004 Feb 2004

MV-22 Operational Test-2F

Start May 2004 May 2004 Nov 2004 May 2004

Complete Jul 2004 Jul 2004 Jan 2005 Jul 2004

Full Rate Production Contract Award (Long lead $) Jan 2005 Jan 2005 Jul 2005 Jan 2005

MV-22 OPEVAL Phase II

Start Nov 2004 Nov 2004 May 2005 Mar 2005

Complete May 2005 May 2005 Nov 2005 Jun 2005

LRIP 7 First Delivery Feb 2005 Feb 2005 Aug 2005 Apr 2005

CV-22 First PRTV Delivery Jul 2005 Jul 2005 Jan 2006 Sep 2005

MS III Oct 2005 Oct 2005 Apr 2006 Oct 2005

LRIP 8 First Delivery Dec 2005 Dec 2005 Jun 2006 Dec 2005

CV-22 First Production Delivery Feb 2006 Feb 2006 Aug 2006 Mar 2006

CV-22 IOT&E

Start Jun 2006 Jun 2006 Dec 2006 Jun 2006

Complete Dec 2007 Dec 2007 Jun 2008 Jun 2008

LRIP 9 First Delivery Nov 2006 Nov 2006 May 2007 Dec 2006

MV-22 IOC Mar 2007 Mar 2007 Sep 2007 Jun 2007

CV IOC Oct 2009 Oct 2009 Apr 2010 Mar 2009

GSD Dec 2010 Dec 2010 Jun 2011 Apr 2010

Change Explanations 

None 
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Acronyms and Abbreviations 

AAC - Advanced Acquisition Contract
CDR - Critical Design Review
DEPSECDEF - Deputy Secretary of Defense
DSARC - Defense Systems Acquisition Review Council
FSD - Full Scale Development
GSD - Government Support Date
IOT&E - Initial Operational Test and Evaluation
MS - Milestone
OPEVAL - Operational Evaluation
PCA - Physical Configuration Audit
PDR - Preliminary Design Review
PRTV - Production Representative Test Vehicle
SRR - System Requirements Review
TECHEVAL - Technical Evaluation
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Performance

Performance Characteristics

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

MV-22

Interoperability

Satisfy all top level 
IERs

Satisfy all top 
level IERs

Satisfy all top level 
IERs designated as 
critical

Satisfy all top level IERs 
designated as critical

Satisfy all top level 
IERs designated as 
critical

Cruise Speed (kts)

270 270 240 255 285 (Ch-1)

Mission Radius (nm)

Land Trooplift

200X1 200X1 200X1 210x1 216X1 (Ch-1)

Land External

110X1 110X1 50X1 69x1 51x1 (Ch-1)

Sea Trooplift

110X2 110X2 50X2 53x2 90X2 (Ch-1)

Sea External

110X1 110X1 50X1 89x1 84X1 (Ch-1)

Amphibious Pre-Assault/Raid Ops (nm)

200X1 200X1 200X1 230x1 319x1 (Ch-1)

Payload

Troops

24 24 24 24 24

External Lift (lbs)

15,000 15,000 10,000 10,000 12,500

Aerial Refuel Capable

yes yes yes yes yes

Self-Deployment (nm)

2100 w/no refuel 2100 w/no refuel 2100 w/1 refuel 2660 w/1 aeriel refuel 2294 w/1 aerial refuel (Ch-1)

Shipboard Compatible

yes yes yes yes yes

V/STOL Capable

yes yes yes yes yes

Reliability
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MFHBF (log)

>=1.2 >=1.2 >=0.9 1.3 1.24 (Ch-2)

MFHBA

17 Hrs 17 Hrs 17 Hrs 31.2 33.1 (Ch-3)

CV-22

Interoperability

Satisfy all top level 
IERs

Satisfy all top 
level IERs

Satisfy all top level 
IERs designated as 
critical

Satisfy all top level IERs 
designated as critical

Satisfy all top level 
IERs designated as 
critical

Cruise Speed (kts)

270 270 230 264 261 (Ch-4)

Mission Radius (nm)

750 750 500 538 567 (Ch-4)

Payload - Troops

24 24 18 18 18

Aerial Refuel Capable

yes yes yes yes yes

Self-Deployment (nm)

2100 w/0 aerial 
refuel

2100 w/0 aerial 
refuel

2100 w/1 aerial refuel 2144 w/1 aerial refuel 2161 w/1 aerial refuel (Ch-4)

Shipboard Compatible

yes yes yes yes yes

Operational Environment

100' TF/TA, 
Day/Night, 
VMC/IMC

100' TF/TA, 
Day/Night, 
VMC/IMC

300' TF/TA, 
Day/Night, VMC/IMC

100' TF/TA, Day/Night, 
VMC/IMC

100' TF/TA, 
Day/Night, VMC/IMC

Precision Navigation (diameter @ MAX Combat Radius)

Locate LZ W/IN 1 
Rotor

Locate LZ W/IN 1 
Rotor

Locate LZ W/IN 2X 
Rotor

Locate LZ W/IN 2X Rotor Locate LZ W/IN 2X 
Rotor

Operational Enviroment

DECM

SIRFC w/RF 
Jamming DIRCM

SIRFC w/RF 
Jamming DIRCM

SIRFC w/RWR, MW, 
CMDS

SIRFC w/RF, Jamming 
DIRCM

SIRFC w/RF, 
Jamming DIRCM

MMR (TF/TA)

100 FT 100 FT 300 FT 100FT 100 FT

Reliability

MFHBF (LOG)

>=1.2 >=1.2 >=0.9 1.6 1.5 (Ch-5)

MFHBA

15 Hrs 15 Hrs 15 Hrs 29.2 29 (Ch-6)
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Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

CPD dated September 1, 2010 

Change Explanations 

(Ch-1) The current performance estimates for MV-22 have been updated to reflect Lot 18 (current production lot) aircraft 
specification weight. Changes to the specification weight, drag and assumptions associated with calculating performance 
values have resulted in minor adjustments to performance predictions.
(Ch-2) The current estimate for MV-22 MFHBF has changed slightly from 1.25 hrs to 1.24 hrs. These values reflect the 
updated calculations from the V-22 Failure Reporting, Analysis and Corrective Action System database. This data is based 
on the Block B and C Aircraft operating in the Vertical Marine Medium Tilt-Rotor Squadrons through October 2015 with 
176,688 flight hours.
(Ch-3) The current estimate for MV-22 MFHBA has improved from 32.1 hrs to 33.1 hrs. These values reflect the updated 
calculations from the V-22 Failure Reporting, Analysis and Corrective Action System database. This data is based on the 
Block B and C Aircraft operating in the Vertical Marine Medium Tilt-Rotor Squadrons through October 2015 with 176,688 
flight hours.
(Ch-4) The current estimate for CV-22 Cruise Speed (kts), Mission Radius (nm) and Self-Deployment (nm) is based on Lot 
18 aircraft specification weights with slight adjustment to SOF mission weights used in modeling the performance. These 
changes generally resulted in improvements to current estimates for calculated aircraft performance.
(Ch-5) The current estimate for CV-22 MFHBF has changed slightly from 1.6 hrs to 1.5 hrs. These values reflect the 
updated calculations from the V-22 Failure Reporting, Analysis and Corrective Action System database. This data is based 
on the Block 10 and 20 Aircraft operating at Hurlburt, Cannon, and Mildenhall through October 2015 with 36,019 flight hours.
(Ch-6) The current estimate for CV-22 MFHBA has changed slightly from 29.9 hrs to 29.0 hrs. These values reflect the 
updated calculations from the V-22 Failure Reporting, Analysis and Corrective Action System database. This data is based 
on the Block 10 and 20 Aircraft operating at Hurlburt, Cannon, and Mildenhall through October 2015 with 36,019 flight hours.

V-22 December 2015 SAR

March 21, 2016 
12:02:38

UNCLASSIFIED 15



Acronyms and Abbreviations 

CMDS - Counter-Measures Dispenser System
DECM - Defensive Electronic Countermeasure
DIRCM - Directed Infrared Countermeasures
Ft - Feet
Hrs - Hours
IERs - Information Exchange Requirements
kts - knots
lbs - Pounds
LOG - Logistics
LZ w/IN - Landing Zone Within
MAX - Maximum
MFHBA - Mean Flight Hours Between Aborts
MFHBF - Mean Flight Hours Between Failures
MW - Missile Warning
nm - nautical miles
SIRFC - Suite of Integrated Radio Frequency Countermeasures
TF/TA - Terrain Following/Terrain Avoidance
V/STOL - Vertical/Short Takeoff and Landing
VMC/IMC - Visual Meteorological Conditions/Instrument Meteorological Conditions
w/RF - with Radio Frequency
w/RWR - with Radar Warning Receiver
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Track to Budget

RDT&E 

Appn BA PE

Navy 1319 05 0604262N    
  Project Name  

  1425 V-22      
Air Force 3600 05 0401318F    

  Project Name  

  654103 CV-22   (Sunk)  
Air Force 3600 07 0401318F    

  Project Name  

  676033 CV-22 RDT&E Post 
Production Support

     

Defense-Wide 0400 07 1160403BB    
  Project Name  

  SF200 CV-22 Development (Shared)    
Defense-Wide 0400 07 1160404BB    
  Project Name  

  SF200 SO Tactical Systems 
(Automation)

  (Sunk)  

  Notes:  1985 Sunk (funded in prior years only)  

Defense-Wide 0400 07 1160421BB    
  Project Name  

  SF200 CV-22   (Sunk)  

Procurement 

Appn BA PE

Navy 1506 01 0206121M    
  Line Item Name  

  0164 V-22 (Medium Lift)      
  Notes:  Spares are separately entered.  

Navy 1506 06 0206121M    
  Line Item Name  

  0605 Spares and Repair Parts (Shared)    
Air Force 3010 06 0401318F    

  Line Item Name  

  000999 Initial Spares/Repair Parts (Shared)    
Air Force 3010 04 0401318F    

  Line Item Name  

  V022A0 CV-22 (MYP)      
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  Notes:  Spares are separately entered.  

Defense-Wide 0300 02 1160421BB    
  Line Item Name  

  1000CV22 CV-22 Modification      
  Notes:  Does not include retrofit funding.  

MILCON 

Appn BA PE

Navy 1205 01 0216496M    
  Project Name  

  00318887 LHD Pad Conversion and MV-22 LZ 
Improvements

     

Defense-Wide 0500 01 1140494BB    
  Project Name  

  QFQE0530 Special Operations Command Simulator Facility      

Notes 

Multiple MILCON projects are associated with each program element and are too numerous to list.  Projects that are 
identified are either ongoing or to be completed. 
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 2005 $M BY 2005 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 11446.5 11446.5 12591.2 12487.1 9891.7 9891.7 11176.6
Procurement 38562.8 38562.8 42419.1 38812.8 43099.3 43099.3 44570.0

Flyaway -- -- -- 31704.5 -- -- 36653.1
Recurring -- -- -- 30138.5 -- -- 34937.3
Non Recurring -- -- -- 1566.0 -- -- 1715.8

Support -- -- -- 7108.3 -- -- 7916.9
Other Support -- -- -- 5203.2 -- -- 5786.9
Initial Spares -- -- -- 1905.1 -- -- 2130.0

MILCON 241.1 241.1 265.2 105.1 262.4 262.4 115.7
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 50250.4 50250.4 N/A 51405.0 53253.4 53253.4 55862.3

Confidence Level 

Confidence Level of cost estimate for current APB: 50%

The current APB/SAR cost estimate provides sufficient resources to execute the program under normal conditions, 
encountering average levels of technical, schedule and programmatic risk and external interference. It was consistent with 
average resource expenditures on historical efforts of similar size, scope, and complexity and represents a notional 50% 
confidence level when established.

Total Quantity

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 2 2 2
Procurement 456 456 459

Total 458 458 461
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 10102.6 104.3 206.7 177.1 135.8 83.9 82.5 283.7 11176.6
Procurement 33049.6 1526.0 1284.7 663.9 731.0 664.1 1532.5 5118.2 44570.0
MILCON 103.3 0.0 12.4 0.0 0.0 0.0 0.0 0.0 115.7
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2017 Total 43255.5 1630.3 1503.8 841.0 866.8 748.0 1615.0 5401.9 55862.3
PB 2016 Total 43254.0 1608.0 1707.1 1048.4 936.2 959.8 1860.1 3384.4 54758.0

Delta 1.5 22.3 -203.3 -207.4 -69.4 -211.8 -245.1 2017.5 1104.3

Quantity Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
FY 

2021
To

Complete
Total

Development 2 0 0 0 0 0 0 0 0 2
Production 0 351 20 16 6 6 6 14 40 459

PB 2017 Total 2 351 20 16 6 6 6 14 40 461
PB 2016 Total 2 351 19 18 8 8 8 16 30 460

Delta 0 0 1 -2 -2 -2 -2 -2 10 1
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1982 -- -- -- -- -- -- 0.7
1983 -- -- -- -- -- -- 34.4
1984 -- -- -- -- -- -- 83.1
1985 -- -- -- -- -- -- 169.5
1986 -- -- -- -- -- -- 525.1
1987 -- -- -- -- -- -- 421.7
1988 -- -- -- -- -- -- 404.8
1989 -- -- -- -- -- -- 269.9
1990 -- -- -- -- -- -- 204.2
1991 -- -- -- -- -- -- 212.2
1992 -- -- -- -- -- -- 758.0
1993 -- -- -- -- -- -- 713.3
1994 -- -- -- -- -- -- 8.7
1995 -- -- -- -- -- -- 451.8
1996 -- -- -- -- -- -- 716.4
1997 -- -- -- -- -- -- 605.5
1998 -- -- -- -- -- -- 487.5
1999 -- -- -- -- -- -- 335.8
2000 -- -- -- -- -- -- 175.9
2001 -- -- -- -- -- -- 217.9
2002 -- -- -- -- -- -- 391.6
2003 -- -- -- -- -- -- 387.4
2004 -- -- -- -- -- -- 357.3
2005 -- -- -- -- -- -- 246.9
2006 -- -- -- -- -- -- 192.2
2007 -- -- -- -- -- -- 251.6
2008 -- -- -- -- -- -- 118.0
2009 -- -- -- -- -- -- 65.7
2010 -- -- -- -- -- -- 76.9
2011 -- -- -- -- -- -- 40.3
2012 -- -- -- -- -- -- 69.1
2013 -- -- -- -- -- -- 44.1
2014 -- -- -- -- -- -- 40.6
2015 -- -- -- -- -- -- 50.2
2016 -- -- -- -- -- -- 76.5
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2017 -- -- -- -- -- -- 174.4
2018 -- -- -- -- -- -- 145.3
2019 -- -- -- -- -- -- 97.6
2020 -- -- -- -- -- -- 64.2
2021 -- -- -- -- -- -- 67.5
2022 -- -- -- -- -- -- 55.5
2023 -- -- -- -- -- -- 56.5
2024 -- -- -- -- -- -- 45.2
2025 -- -- -- -- -- -- 27.1
2026 -- -- -- -- -- -- 10.9
2027 -- -- -- -- -- -- 14.5

Subtotal -- -- -- -- -- -- 9963.5
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Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1982 -- -- -- -- -- -- 1.2
1983 -- -- -- -- -- -- 56.7
1984 -- -- -- -- -- -- 132.1
1985 -- -- -- -- -- -- 261.3
1986 -- -- -- -- -- -- 786.9
1987 -- -- -- -- -- -- 613.8
1988 -- -- -- -- -- -- 570.1
1989 -- -- -- -- -- -- 364.7
1990 -- -- -- -- -- -- 265.1
1991 -- -- -- -- -- -- 266.0
1992 -- -- -- -- -- -- 923.2
1993 -- -- -- -- -- -- 849.1
1994 -- -- -- -- -- -- 10.2
1995 -- -- -- -- -- -- 517.9
1996 -- -- -- -- -- -- 807.6
1997 -- -- -- -- -- -- 674.3
1998 -- -- -- -- -- -- 538.5
1999 -- -- -- -- -- -- 366.6
2000 -- -- -- -- -- -- 189.3
2001 -- -- -- -- -- -- 231.3
2002 -- -- -- -- -- -- 411.5
2003 -- -- -- -- -- -- 401.2
2004 -- -- -- -- -- -- 360.0
2005 -- -- -- -- -- -- 242.4
2006 -- -- -- -- -- -- 183.0
2007 -- -- -- -- -- -- 233.8
2008 -- -- -- -- -- -- 107.7
2009 -- -- -- -- -- -- 59.2
2010 -- -- -- -- -- -- 68.3
2011 -- -- -- -- -- -- 34.9
2012 -- -- -- -- -- -- 58.9
2013 -- -- -- -- -- -- 37.2
2014 -- -- -- -- -- -- 33.8
2015 -- -- -- -- -- -- 41.3
2016 -- -- -- -- -- -- 61.9
2017 -- -- -- -- -- -- 138.5
2018 -- -- -- -- -- -- 113.2
2019 -- -- -- -- -- -- 74.5
2020 -- -- -- -- -- -- 48.1
2021 -- -- -- -- -- -- 49.6
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2022 -- -- -- -- -- -- 39.9
2023 -- -- -- -- -- -- 39.9
2024 -- -- -- -- -- -- 31.3
2025 -- -- -- -- -- -- 18.4
2026 -- -- -- -- -- -- 7.2
2027 -- -- -- -- -- -- 9.5

Subtotal -- -- -- -- -- -- 11331.1
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Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1985 -- -- -- -- -- -- 0.8
1986 -- -- -- -- -- -- 2.3
1987 -- -- -- -- -- -- 3.0
1988 -- -- -- -- -- -- --
1989 -- -- -- -- -- -- --
1990 -- -- -- -- -- -- --
1991 -- -- -- -- -- -- --
1992 -- -- -- -- -- -- --
1993 -- -- -- -- -- -- --
1994 -- -- -- -- -- -- --
1995 -- -- -- -- -- -- --
1996 -- -- -- -- -- -- --
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- --
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- 145.5
2003 -- -- -- -- -- -- 5.9
2004 -- -- -- -- -- -- 52.7
2005 -- -- -- -- -- -- 14.2
2006 -- -- -- -- -- -- 30.5
2007 -- -- -- -- -- -- 12.8
2008 -- -- -- -- -- -- 22.0
2009 -- -- -- -- -- -- 16.1
2010 -- -- -- -- -- -- 15.5
2011 -- -- -- -- -- -- 17.7
2012 -- -- -- -- -- -- 9.6
2013 -- -- -- -- -- -- 19.7
2014 -- -- -- -- -- -- 44.9
2015 -- -- -- -- -- -- 37.7
2016 -- -- -- -- -- -- 27.8
2017 -- -- -- -- -- -- 16.7
2018 -- -- -- -- -- -- 17.5
2019 -- -- -- -- -- -- 16.6
2020 -- -- -- -- -- -- 14.7
2021 -- -- -- -- -- -- 15.0
2022 -- -- -- -- -- -- 15.3
2023 -- -- -- -- -- -- 15.6
2024 -- -- -- -- -- -- 15.9
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2025 -- -- -- -- -- -- 16.2
2026 -- -- -- -- -- -- 11.0

Subtotal 2 -- -- -- -- -- 633.2
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Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1985 -- -- -- -- -- -- 1.2
1986 -- -- -- -- -- -- 3.5
1987 -- -- -- -- -- -- 4.3
1988 -- -- -- -- -- -- --
1989 -- -- -- -- -- -- --
1990 -- -- -- -- -- -- --
1991 -- -- -- -- -- -- --
1992 -- -- -- -- -- -- --
1993 -- -- -- -- -- -- --
1994 -- -- -- -- -- -- --
1995 -- -- -- -- -- -- --
1996 -- -- -- -- -- -- --
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- --
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- 153.0
2003 -- -- -- -- -- -- 6.1
2004 -- -- -- -- -- -- 53.4
2005 -- -- -- -- -- -- 14.0
2006 -- -- -- -- -- -- 29.2
2007 -- -- -- -- -- -- 12.0
2008 -- -- -- -- -- -- 20.1
2009 -- -- -- -- -- -- 14.5
2010 -- -- -- -- -- -- 13.8
2011 -- -- -- -- -- -- 15.5
2012 -- -- -- -- -- -- 8.3
2013 -- -- -- -- -- -- 16.7
2014 -- -- -- -- -- -- 37.5
2015 -- -- -- -- -- -- 31.2
2016 -- -- -- -- -- -- 22.6
2017 -- -- -- -- -- -- 13.3
2018 -- -- -- -- -- -- 13.7
2019 -- -- -- -- -- -- 12.8
2020 -- -- -- -- -- -- 11.1
2021 -- -- -- -- -- -- 11.1
2022 -- -- -- -- -- -- 11.1
2023 -- -- -- -- -- -- 11.1
2024 -- -- -- -- -- -- 11.1
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2025 -- -- -- -- -- -- 11.1
2026 -- -- -- -- -- -- 7.4

Subtotal 2 -- -- -- -- -- 570.7
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The FY 2002 Appropriation Act provided funding for two CV-22 Production Representative Test Vehicles.
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Annual Funding
0400 | RDT&E | Research, Development, Test, and Evaluation, Defense-Wide

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1990 -- 36.1 -- -- 36.1 -- 36.1
1991 -- 8.0 -- -- 8.0 -- 8.0
1992 -- 15.0 -- -- 15.0 -- 15.0
1993 -- -- -- -- -- -- --
1994 -- 14.7 -- -- 14.7 -- 14.7
1995 -- -- -- -- -- -- --
1996 -- -- -- -- -- -- --
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- 33.5 -- -- 33.5 -- 33.5
2001 -- 40.1 -- -- 40.1 -- 40.1
2002 -- 104.1 -- -- 104.1 -- 104.1
2003 -- 32.2 -- -- 32.2 -- 32.2
2004 -- 68.4 -- -- 68.4 -- 68.4
2005 -- 53.1 -- -- 53.1 -- 53.1
2006 -- 23.7 -- -- 23.7 -- 23.7
2007 -- -- -- -- -- -- --
2008 -- 21.9 -- -- 21.9 -- 21.9
2009 -- 30.5 -- -- 30.5 -- 30.5
2010 -- 12.2 -- -- 12.2 -- 12.2
2011 -- 14.0 -- -- 14.0 -- 14.0
2012 -- 10.8 -- -- 10.8 -- 10.8
2013 -- 2.1 -- -- 2.1 -- 2.1
2014 -- 2.8 -- -- 2.8 -- 2.8
2015 -- 0.2 -- -- 0.2 -- 0.2
2016 -- -- -- -- -- -- --
2017 -- 15.6 -- -- 15.6 -- 15.6
2018 -- 14.3 -- -- 14.3 -- 14.3
2019 -- 21.6 -- -- 21.6 -- 21.6
2020 -- 5.0 -- -- 5.0 -- 5.0

Subtotal -- 579.9 -- -- 579.9 -- 579.9
 

V-22 December 2015 SAR

March 21, 2016 
12:02:38

UNCLASSIFIED 30



 
 

Annual Funding
0400 | RDT&E | Research, Development, Test, and Evaluation, Defense-Wide

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1990 -- 46.9 -- -- 46.9 -- 46.9
1991 -- 10.0 -- -- 10.0 -- 10.0
1992 -- 18.2 -- -- 18.2 -- 18.2
1993 -- -- -- -- -- -- --
1994 -- 17.2 -- -- 17.2 -- 17.2
1995 -- -- -- -- -- -- --
1996 -- -- -- -- -- -- --
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- 36.0 -- -- 36.0 -- 36.0
2001 -- 42.5 -- -- 42.5 -- 42.5
2002 -- 109.3 -- -- 109.3 -- 109.3
2003 -- 33.3 -- -- 33.3 -- 33.3
2004 -- 69.1 -- -- 69.1 -- 69.1
2005 -- 52.1 -- -- 52.1 -- 52.1
2006 -- 22.6 -- -- 22.6 -- 22.6
2007 -- -- -- -- -- -- --
2008 -- 20.0 -- -- 20.0 -- 20.0
2009 -- 27.5 -- -- 27.5 -- 27.5
2010 -- 10.8 -- -- 10.8 -- 10.8
2011 -- 12.2 -- -- 12.2 -- 12.2
2012 -- 9.3 -- -- 9.3 -- 9.3
2013 -- 1.8 -- -- 1.8 -- 1.8
2014 -- 2.3 -- -- 2.3 -- 2.3
2015 -- 0.2 -- -- 0.2 -- 0.2
2016 -- -- -- -- -- -- --
2017 -- 12.4 -- -- 12.4 -- 12.4
2018 -- 11.2 -- -- 11.2 -- 11.2
2019 -- 16.6 -- -- 16.6 -- 16.6
2020 -- 3.8 -- -- 3.8 -- 3.8

Subtotal -- 585.3 -- -- 585.3 -- 585.3
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Annual Funding
1506 | Procurement | Aircraft Procurement, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1989 -- -- -- -- -- 231.4 231.4
1990 -- -- -- -- -- -- --
1991 -- -- -- -- -- -- --
1992 -- -- -- -- -- -- --
1993 -- -- -- -- -- -- --
1994 -- -- -- -- -- -- --
1995 -- -- -- -- -- -- --
1996 -- 41.1 -- -- 41.1 -- 41.1
1997 5 552.1 -- 25.0 577.1 132.3 709.4
1998 7 622.1 -- 20.4 642.5 66.2 708.7
1999 7 561.4 -- 18.0 579.4 104.1 683.5
2000 11 768.5 -- 31.0 799.5 187.8 987.3
2001 9 753.1 -- 99.2 852.3 157.9 1010.2
2002 9 660.6 -- 21.6 682.2 204.6 886.8
2003 11 844.2 -- 109.4 953.6 129.6 1083.2
2004 9 651.9 -- 59.9 711.8 167.5 879.3
2005 8 584.4 -- 115.8 700.2 321.8 1022.0
2006 12 868.2 -- 146.4 1014.6 367.1 1381.7
2007 14 1129.2 -- 222.8 1352.0 244.3 1596.3
2008 23 1651.9 -- 153.8 1805.7 308.1 2113.8
2009 30 1855.8 -- 70.6 1926.4 307.8 2234.2
2010 30 1847.9 -- 81.6 1929.5 317.4 2246.9
2011 30 1855.6 -- 30.5 1886.1 264.7 2150.8
2012 30 1921.3 -- 25.8 1947.1 264.3 2211.4
2013 18 1289.9 -- 29.1 1319.0 164.1 1483.1
2014 19 1230.0 -- 37.8 1267.8 144.5 1412.3
2015 19 1336.4 -- 16.3 1352.7 194.9 1547.6
2016 19 1342.8 -- 0.3 1343.1 97.6 1440.7
2017 16 1147.2 -- 9.3 1156.5 127.3 1283.8
2018 6 567.6 -- 4.0 571.6 92.1 663.7
2019 6 584.6 -- 7.8 592.4 138.6 731.0
2020 6 620.1 -- 0.5 620.6 43.5 664.1
2021 14 1334.5 -- 7.2 1341.7 190.8 1532.5
2022 14 1379.6 -- 10.7 1390.3 266.8 1657.1
2023 14 1393.5 -- 8.5 1402.0 209.3 1611.3
2024 6 681.2 -- 37.1 718.3 204.6 922.9
2025 6 677.2 -- 37.7 714.9 144.4 859.3
2026 -- -- -- 67.6 67.6 -- 67.6

Subtotal 408 30753.9 -- 1505.7 32259.6 5795.4 38055.0
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Annual Funding
1506 | Procurement | Aircraft Procurement, Navy

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1989 -- -- -- -- -- 299.8 299.8
1990 -- -- -- -- -- -- --
1991 -- -- -- -- -- -- --
1992 -- -- -- -- -- -- --
1993 -- -- -- -- -- -- --
1994 -- -- -- -- -- -- --
1995 -- -- -- -- -- -- --
1996 -- 45.8 -- -- 45.8 -- 45.8
1997 5 609.6 -- 27.6 637.2 146.1 783.3
1998 7 679.0 -- 22.3 701.3 72.3 773.6
1999 7 605.0 -- 19.4 624.4 112.2 736.6
2000 11 817.4 -- 33.0 850.4 199.7 1050.1
2001 9 791.5 -- 104.3 895.8 166.0 1061.8
2002 9 685.6 -- 22.4 708.0 212.4 920.4
2003 11 859.1 -- 111.3 970.4 131.9 1102.3
2004 9 646.3 -- 59.4 705.7 166.1 871.8
2005 8 563.5 -- 111.7 675.2 310.3 985.5
2006 12 814.6 -- 137.4 952.0 344.4 1296.4
2007 14 1035.3 -- 204.3 1239.6 224.0 1463.6
2008 23 1492.2 -- 138.9 1631.1 278.3 1909.4
2009 30 1653.4 -- 62.9 1716.3 274.2 1990.5
2010 30 1612.6 -- 71.2 1683.8 277.0 1960.8
2011 30 1587.8 -- 26.1 1613.9 226.5 1840.4
2012 30 1620.8 -- 21.8 1642.6 223.0 1865.6
2013 18 1076.6 -- 24.3 1100.9 136.9 1237.8
2014 19 1013.4 -- 31.1 1044.5 119.1 1163.6
2015 19 1084.8 -- 13.2 1098.0 158.2 1256.2
2016 19 1071.4 -- 0.2 1071.6 77.9 1149.5
2017 16 898.3 -- 7.3 905.6 99.6 1005.2
2018 6 435.9 -- 3.1 439.0 70.7 509.7
2019 6 440.1 -- 5.9 446.0 104.4 550.4
2020 6 457.7 -- 0.4 458.1 32.1 490.2
2021 14 965.7 -- 5.2 970.9 138.1 1109.0
2022 14 978.8 -- 7.6 986.4 189.2 1175.6
2023 14 969.2 -- 5.9 975.1 145.6 1120.7
2024 6 464.5 -- 25.3 489.8 139.5 629.3
2025 6 452.7 -- 25.2 477.9 96.6 574.5
2026 -- -- -- 44.3 44.3 -- 44.3

Subtotal 408 26428.6 -- 1373.0 27801.6 5172.1 32973.7
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Cost Quantity Information
1506 | Procurement | Aircraft Procurement, Navy

Fiscal
Year

Quantity

End Item
Recurring

Flyaway
(Aligned With 

Quantity)
BY 2005 $M

1989 -- --
1990 -- --
1991 -- --
1992 -- --
1993 -- --
1994 -- --
1995 -- --
1996 -- --
1997 5 593.7
1998 7 675.2
1999 7 612.8
2000 11 800.2
2001 9 791.6
2002 9 722.8
2003 11 834.8
2004 9 670.4
2005 8 549.7
2006 12 803.9
2007 14 921.0
2008 23 1488.9
2009 30 1757.0
2010 30 1617.7
2011 30 1593.0
2012 30 1634.5
2013 18 1018.7
2014 19 1087.6
2015 19 1078.8
2016 19 1078.3
2017 16 917.9
2018 6 434.0
2019 6 441.0
2020 6 439.7
2021 14 965.0
2022 14 977.8
2023 14 988.2
2024 6 464.3
2025 6 470.1
2026 -- --

Subtotal 408 26428.6
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Annual Funding
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1999 -- -- -- -- -- 21.9 21.9
2000 -- -- -- 19.5 19.5 21.3 40.8
2001 -- -- -- 26.7 26.7 22.6 49.3
2002 -- -- -- -- -- -- --
2003 -- 9.8 -- -- 9.8 79.1 88.9
2004 2 147.6 -- -- 147.6 42.0 189.6
2005 3 209.1 -- 7.2 216.3 113.9 330.2
2006 2 136.6 -- 18.6 155.2 94.1 249.3
2007 3 219.6 -- 9.3 228.9 156.2 385.1
2008 10 659.4 -- 7.0 666.4 272.4 938.8
2009 6 360.1 -- 16.4 376.5 103.4 479.9
2010 5 314.3 -- 18.8 333.1 237.9 571.0
2011 6 388.9 -- 15.0 403.9 166.3 570.2
2012 5 332.0 -- 4.0 336.0 62.6 398.6
2013 4 255.0 -- 0.5 255.5 61.8 317.3
2014 4 258.6 -- 3.2 261.8 36.0 297.8
2015 -- -- -- 15.0 15.0 3.7 18.7
2016 1 64.3 -- -- 64.3 3.0 67.3
2017 -- -- -- -- -- 0.9 0.9
2018 -- -- -- -- -- 0.2 0.2

Subtotal 51 3355.3 -- 161.2 3516.5 1499.3 5015.8
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Annual Funding
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1999 -- -- -- -- -- 23.6 23.6
2000 -- -- -- 20.7 20.7 22.7 43.4
2001 -- -- -- 28.0 28.0 23.8 51.8
2002 -- -- -- -- -- -- --
2003 -- 10.0 -- -- 10.0 81.0 91.0
2004 2 147.1 -- -- 147.1 41.9 189.0
2005 3 202.2 -- 7.0 209.2 110.1 319.3
2006 2 128.8 -- 17.5 146.3 88.8 235.1
2007 3 201.7 -- 8.5 210.2 143.4 353.6
2008 10 595.9 -- 6.3 602.2 246.2 848.4
2009 6 320.1 -- 14.6 334.7 92.0 426.7
2010 5 274.0 -- 16.4 290.4 207.4 497.8
2011 6 333.8 -- 12.9 346.7 142.7 489.4
2012 5 280.7 -- 3.4 284.1 52.9 337.0
2013 4 211.2 -- 0.4 211.6 51.2 262.8
2014 4 211.3 -- 2.6 213.9 29.5 243.4
2015 -- -- -- 12.1 12.1 3.0 15.1
2016 1 50.9 -- -- 50.9 2.4 53.3
2017 -- -- -- -- -- 0.7 0.7
2018 -- -- -- -- -- 0.2 0.2

Subtotal 51 2967.7 -- 150.4 3118.1 1363.5 4481.6
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Cost Quantity Information
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

End Item
Recurring

Flyaway
(Aligned With 

Quantity)
BY 2005 $M

1999 -- --
2000 -- --
2001 -- --
2002 -- --
2003 -- --
2004 2 142.1
2005 3 206.7
2006 2 130.2
2007 3 185.2
2008 10 584.4
2009 6 344.5
2010 5 274.6
2011 6 334.2
2012 5 275.5
2013 4 215.7
2014 4 223.8
2015 -- --
2016 1 50.8
2017 -- --
2018 -- --

Subtotal 51 2967.7
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Annual Funding
0300 | Procurement | Procurement, Defense-Wide

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1999 -- -- -- -- -- 4.0 4.0
2000 -- -- -- -- -- 2.0 2.0
2001 -- -- -- -- -- 6.8 6.8
2002 -- -- -- -- -- 15.9 15.9
2003 -- 5.0 -- -- 5.0 36.9 41.9
2004 -- 41.9 -- -- 41.9 35.5 77.4
2005 -- 54.5 -- 0.2 54.7 58.6 113.3
2006 -- 40.7 -- 1.9 42.6 55.0 97.6
2007 -- 113.9 -- -- 113.9 79.9 193.8
2008 -- 177.5 -- 2.1 179.6 138.7 318.3
2009 -- 85.4 -- 11.6 97.0 29.8 126.8
2010 -- 56.1 -- 7.1 63.2 31.7 94.9
2011 -- 57.3 -- 9.1 66.4 37.2 103.6
2012 -- 57.1 -- 8.6 65.7 34.0 99.7
2013 -- 59.1 -- 3.8 62.9 30.3 93.2
2014 -- 61.6 -- 4.5 66.1 25.9 92.0
2015 -- -- -- -- -- -- --
2016 -- 18.0 -- -- 18.0 -- 18.0

Subtotal -- 828.1 -- 48.9 877.0 622.2 1499.2
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Annual Funding
0300 | Procurement | Procurement, Defense-Wide

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1999 -- -- -- -- -- 4.3 4.3
2000 -- -- -- -- -- 2.1 2.1
2001 -- -- -- -- -- 7.2 7.2
2002 -- -- -- -- -- 16.5 16.5
2003 -- 5.1 -- -- 5.1 37.6 42.7
2004 -- 41.5 -- -- 41.5 35.2 76.7
2005 -- 52.5 -- 0.2 52.7 56.5 109.2
2006 -- 38.2 -- 1.8 40.0 51.7 91.7
2007 -- 104.8 -- -- 104.8 73.6 178.4
2008 -- 160.9 -- 1.9 162.8 125.6 288.4
2009 -- 76.4 -- 10.4 86.8 26.6 113.4
2010 -- 49.3 -- 6.2 55.5 27.9 83.4
2011 -- 49.6 -- 7.9 57.5 32.1 89.6
2012 -- 48.6 -- 7.3 55.9 28.9 84.8
2013 -- 49.7 -- 3.2 52.9 25.4 78.3
2014 -- 51.1 -- 3.7 54.8 21.5 76.3
2015 -- -- -- -- -- -- --
2016 -- 14.5 -- -- 14.5 -- 14.5

Subtotal -- 742.2 -- 42.6 784.8 572.7 1357.5
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Cost Quantity Information
0300 | Procurement | Procurement, Defense-Wide

Fiscal
Year

Quantity

End Item
Recurring

Flyaway
(Aligned With 

Quantity)
BY 2005 $M

1999 -- --
2000 -- --
2001 -- --
2002 -- --
2003 -- --
2004 -- 40.0
2005 -- 56.4
2006 -- 38.2
2007 -- 46.2
2008 -- 215.0
2009 -- 79.6
2010 -- 49.4
2011 -- 49.7
2012 -- 49.9
2013 -- 50.3
2014 -- 53.0
2015 -- --
2016 -- 14.5

Subtotal -- 742.2
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Annual Funding
1205 | MILCON | Military Construction, Navy and Marine 

Corps

Fiscal
Year

TY $M

Total
Program

2003 0.8
2004 10.9
2005 14.5
2006 22.4
2007 --
2008 --
2009 --
2010 7.2
2011 --
2012 6.2
2013 --
2014 --
2015 --
2016 --
2017 12.4

Subtotal 74.4
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Annual Funding
1205 | MILCON | Military Construction, Navy and Marine 

Corps

Fiscal
Year

BY 2005 $M

Total
Program

2003 0.8
2004 10.8
2005 13.9
2006 21.0
2007 --
2008 --
2009 --
2010 6.2
2011 --
2012 5.2
2013 --
2014 --
2015 --
2016 --
2017 9.6

Subtotal 67.5
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Annual Funding
0500 | MILCON | Military Construction, Defense-Wide

Fiscal
Year

TY $M

Total
Program

2000 0.2
2001 0.3
2002 8.5
2003 1.9
2004 --
2005 --
2006 1.8
2007 1.9
2008 0.7
2009 7.9
2010 11.6
2011 --
2012 --
2013 6.5

Subtotal 41.3
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Annual Funding
0500 | MILCON | Military Construction, Defense-Wide

Fiscal
Year

BY 2005 $M

Total
Program

2000 0.2
2001 0.3
2002 8.8
2003 1.9
2004 --
2005 --
2006 1.7
2007 1.7
2008 0.6
2009 7.0
2010 10.0
2011 --
2012 --
2013 5.4

Subtotal 37.6
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Low Rate Initial Production

Item Initial LRIP Decision Current Total LRIP 

Approval Date 4/25/1997 5/6/2002 

Approved Quantity 25 58 

Reference LRIP ADM Program Restructure ADM 

Start Year 1997 1997 

End Year 2001 2009 

The Current Total LRIP Quantity is more than 10% of the total production quantity due to a program restructure with the May 
2002 ADM which authorized additional LRIP aircraft. 
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Foreign Military Sales

Country
Date of

Sale
Quantity

Total
Cost $M

Description

Japan 6/12/2015 5 556.0 FMS Case JA-P-SCH: Procurement of five V-22 
aircraft, unique Japan communications equipment, 
development, and associated logistics support for 
long lead requirements.

Japan 8/22/2014 1.0 FMS Case JA-P-FXQ: Studies and Analysis of the V
-22 Program to refine requirements for future 
aircraft procurement and conduct site 
assessments in Japan.

Israel 11/21/2013 1.3 FMS Case IS-P-GOY-A1: Studies and Analysis of 
the V-22 Program to refine requirements for future 
aircraft procurement and conduct site 
assessments in Israel.

Notes 

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 2005 $M BY 2005 $M

% ChangeCurrent UCR
Baseline

(Oct 2011 APB)

Current Estimate
(Dec 2015 SAR)

Program Acquisition Unit Cost
Cost 50250.4 51405.0 
Quantity 458 461 
Unit Cost 109.717 111.508 +1.63 

Average Procurement Unit Cost
Cost 38562.8 38812.8 
Quantity 456 459 
Unit Cost 84.568 84.559 -0.01 

Item 

BY 2005 $M BY 2005 $M 

% Change
Revised

Original UCR
Baseline

(Sep 2005 APB) 

Current Estimate
(Dec 2015 SAR) 

Program Acquisition Unit Cost 
Cost 50250.4 51405.0 
Quantity 458 461 
Unit Cost 109.717 111.508 +1.63 

Average Procurement Unit Cost
Cost 38562.8 38812.8 
Quantity 456 459 
Unit Cost 84.568 84.559 -0.01 
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Unit Cost History

 

Item Date
BY 2005 $M TY $M

PAUC APUC PAUC APUC

Original APB Feb 1988 41.101 35.309 34.657 30.541
APB as of January 2006 Sep 2005 109.717 84.568 116.274 94.516
Revised Original APB Sep 2005 109.717 84.568 116.274 94.516
Prior APB Feb 2008 109.717 84.568 116.274 94.516
Current APB Oct 2011 109.717 84.568 116.274 94.516
Prior Annual SAR Dec 2014 110.059 83.280 119.039 95.207
Current Estimate Dec 2015 111.508 84.559 121.176 97.102

SAR Unit Cost History

Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial PAUC
Development

Estimate 

Changes PAUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

40.180 -12.793 50.391 -4.762 8.157 30.121 0.000 4.980 76.094 116.274

Current SAR Baseline to Current Estimate (TY $M)

PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

116.274 -1.169 -0.280 5.513 1.913 -1.909 0.000 0.834 4.902 121.176
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Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial APUC
Development

Estimate 

Changes APUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

36.641 -12.349 47.964 -4.862 5.134 16.986 0.000 5.002 57.875 94.516

Current SAR Baseline to Current Estimate (TY $M)

APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

94.516 -1.174 -0.140 5.537 0.466 -2.941 0.000 0.838 2.586 97.102

SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone I Dec 1982 Dec 1982 Dec 1982 Dec 1982
Milestone II May 1985 Apr 1986 Apr 1986 Apr 1986
Milestone III Jul 1989 N/A Oct 2005 Oct 2005
IOC Dec 1991 N/A Mar 2007 Jun 2007
Total Cost (TY $M) 24467.0 29662.3 53253.4 55862.3
Total Quantity 609 919 458 461
PAUC 40.176 32.277 116.274 121.176

V-22 December 2015 SAR

March 21, 2016 
12:02:38

UNCLASSIFIED 49



  
Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

9891.7 43099.3 262.4 53253.4

Previous Changes
Economic +6.7 -417.8 -0.1 -411.2
Quantity -- +145.5 -- +145.5
Schedule -- +2222.1 -- +2222.1
Engineering +639.2 +213.4 -- +852.6
Estimating +508.3 -1551.7 -155.0 -1198.4
Other -- -- -- --
Support -- -106.0 -- -106.0

Subtotal +1154.2 +505.5 -155.1 +1504.6
Current Changes

Economic -6.6 -121.1 -0.1 -127.8
Quantity -- +74.0 -- +74.0
Schedule -- +319.6 -- +319.6
Engineering +29.0 +0.4 -- +29.4
Estimating +108.3 +201.7 +8.5 +318.5
Other -- -- -- --
Support -- +490.6 -- +490.6

Subtotal +130.7 +965.2 +8.4 +1104.3
Total Changes +1284.9 +1470.7 -146.7 +2608.9

CE - Cost Variance 11176.6 44570.0 115.7 55862.3
CE - Cost & Funding 11176.6 44570.0 115.7 55862.3
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Summary BY 2005 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

11446.5 38562.8 241.1 50250.4

Previous Changes
Economic -- -- -- --
Quantity -- +118.6 -- +118.6
Schedule -- +1141.3 -- +1141.3
Engineering +481.0 +157.3 -- +638.3
Estimating +458.8 -1686.2 -142.6 -1370.0
Other -- -- -- --
Support -- -151.4 -- -151.4

Subtotal +939.8 -420.4 -142.6 +376.8
Current Changes

Economic -- -- -- --
Quantity -- +58.6 -- +58.6
Schedule -- +143.7 -- +143.7
Engineering +22.8 +0.3 -- +23.1
Estimating +78.0 +141.6 +6.6 +226.2
Other -- -- -- --
Support -- +326.2 -- +326.2

Subtotal +100.8 +670.4 +6.6 +777.8
Total Changes +1040.6 +250.0 -136.0 +1154.6

CE - Cost Variance 12487.1 38812.8 105.1 51405.0
CE - Cost & Funding 12487.1 38812.8 105.1 51405.0

Previous Estimate: December 2014 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -6.6
Addition of V-22 Electrical System Re-Design (Navy). (Engineering) +7.2 +9.2
Addition of V-22 RBA recovery (Navy). (Engineering) +15.6 +19.8
Revised estimate for V-22 Aerial Refueling System development (Navy). (Estimating) +15.7 +19.8
Revised estimate for MV-22 Digital Interoperability (Navy). (Estimating) +34.4 +45.0
Revised estimate for Follow-On Test and Evaluation (FOT&E) (Navy). (Estimating) +3.6 +6.3
Revised estimate for FOT&E (Air Force). (Estimating) +3.4 +4.5
Revised estimate for Silent Night Radar (DoD). (Estimating) +15.6 +19.8
Revised estimate for Digital Interoperability (Air Force). (Estimating) +29.6 +43.1
Revised estimate to reflect actuals (Navy). (Estimating) -16.5 -20.4
Revised estimate to reflect actuals (Air Force). (Estimating) -9.4 -11.5
Adjustment for current and prior escalation. (Estimating) +1.6 +1.7

RDT&E Subtotal +100.8 +130.7

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -121.1
Total Quantity variance resulting from an increase of one aircraft from 50 to 51 (Air Force). 

(Subtotal)
+61.1 +77.2

Quantity variance resulting from an increase of one aircraft from 50 to 51 (Air Force). 
(Quantity)

(+58.6) (+74.0)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+3.4) (+4.3)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+0.3) (+0.4)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-1.2) (-1.5)

Stretch-out of procurement buy profile from FY 2017-FY 2023 to FY 2017-FY 2025 (Navy). 
(Schedule)

0.0 +99.9

Additional schedule variance due to the procurement buy profile from FY 2017-FY 2023 to 
FY 2017-FY 2025 (Navy). (Schedule)

+140.3 +215.4

Revised estimate to reflect Multi-Year Procurement II contract prices (Navy). (Estimating) +17.3 +21.4
Increase due to FY 2018 Single-Year Procurement vice Multi-Year Procurement 

assumption (Navy). (Estimating)
+37.8 +49.2

Revised estimate for the C/MV-22 Navy variant unique items (Navy). (Estimating) +0.4 +5.2
Increase attributed to Government Furnished Equipment, Engine, Ancillary, and Non-

Recurring cost estimate updates (Navy). (Estimating)
+60.8 +87.8

Adjustment for Annual Advanced Procurement due to estimating changes (Navy). 
(Estimating)

-6.4 -1.0

Additional variance resulting from an increase of one aircraft (Air Force). (Estimating) -10.2 -12.9
Additional variance resulting from an increase of one aircraft (DoD). (Estimating) +14.5 +18.0
Revised estimate to reflect actuals (Air Force). (Estimating) -3.2 -3.8
Adjustment for current and prior escalation. (Estimating) +31.8 +39.3
Adjustment for current and prior escalation. (Support) +4.6 +5.1
Increase in Other Support due to revised estimate of Support Equipment, Peculiar Training +95.5 +156.3
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Equipment, Technical Publications, Production Engineering Support, and Other Integrated 
Logistics Support (Navy). (Support)

Increase in Other Support due to revised estimate of Production Engineering Support for an 
increase of one aircraft (Air Force). (Support)

+0.2 +0.3

Increase in Other Support to reflect actuals (DoD). (Support) 0.0 +0.1
Increase in Initial Spares due to revised spares requirement based on current projections 

for C/MV-22 Navy variant (Navy). (Support)
+225.3 +328.2

Increase in Initial Spares to reflect actuals and to update remaining Spares requirements 
based on current projections (Air Force). (Support)

+0.6 +0.7

Decrease in Initial Spares to reflect actuals (DoD). (Support) 0.0 -0.1

Procurement Subtotal +670.4 +965.2

(QR) Quantity Related

MILCON $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.1
Revised estimate for LHD Pad Conversion and MV-22 LZ Improvements (Navy). 

(Estimating)
+6.5 +8.4

Adjustment for current and prior escalation. (Estimating) +0.1 +0.1

MILCON Subtotal +6.6 +8.4
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Contracts

Contract Identification 

Appropriation:  Procurement

Contract Name:  V22 MYP2 Year 1 (FY13 Lot 17)

Contractor:  Bell-Boeing JPO

Contractor Location:  401 Tiltrotor Drive
Amarillo, TX 79111

Contract Number:  N00019-12-C-2001/1

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  December 29, 2011

Definitization Date:  June 12, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

81.9 N/A 21 1411.3 1485.6 22 1174.0 1178.7 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the initial contract 
price reflecting the value of advance procurement funded items only. The current contract price reflects the full airframe 
value, as well as additional required Engineering Change Proposals. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (12/31/2015) +9.4 -8.6 
Previous Cumulative Variances -1.5 -67.4 
Net Change +10.9 +58.8 

Cost and Schedule Variance Explanations 

The favorable net change in the cost variance is due to favorable material costs and efficiencies on the production line.

The favorable net change in the schedule variance is due to production line schedule recovery. 

Notes 

The quantity increase is due to a Congressional add for combat-loss replacement aircraft.

Contract N0001912C2001 was initially awarded on December 29, 2012 with Lot 17 Advance Procurement Long Lead 
Items.  Lot 17 aircraft were added and the Multi-Year Procurement was definitized with a modification to this contract on 
June 12, 2013.

This contract is more than 90% complete; therefore, this is the final report for this contract.
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Contract Identification 

Appropriation:  Procurement

Contract Name:  V22 MYP2 Year 2 (FY14 Lot 18)

Contractor:  Bell-Boeing JPO

Contractor Location:  401 Tiltrotor Drive
Amarillo, TX 79111

Contract Number:  N00019-12-C-2001/2

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  December 17, 2013

Definitization Date:  December 17, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

1000.6 N/A 22 1474.6 1552.2 23 1255.4 1240.5 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the initial contract 
price reflecting the value of advance procurement funded items only. The current contract price reflects the full airframe 
value, as well as additional required Engineering Change Proposals. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (12/31/2015) -20.6 -82.9 
Previous Cumulative Variances -2.2 -27.3 
Net Change -18.4 -55.6 

Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to higher material cost associated with two work breakdown 
structure elements.

The unfavorable net change in the schedule variance is due to inventory being awarded but not issued to the production line 
because operations behind schedule. 

Notes 

CV-22 Option 0107 was exercised, adding one more aircraft to Lot 18.
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Contract Identification 

Appropriation:  Procurement

Contract Name:  V-22 AE 1107C Turboshaft Engine

Contractor:  Rolls Royce

Contractor Location:  2355 S. Tibbs Avenue
Indianapolis, IN 46206-0420

Contract Number:  N00019-12-C-0007

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  March 30, 2012

Definitization Date:  March 30, 2012

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

150.9 N/A 70 404.5 N/A 182 404.5 404.5 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the initial contract 
price reflecting the value of the base year award. The current contract price represents the sum of the base year award plus 
the sum of the three options. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

The engine contract provides for a base year and four option years for procurement of engines for production install and 
spares FY 2012 through FY 2016 requirements for the MV-22 and CV-22 weapons systems. To date, the base year (FY 
2012) was awarded and the first three options (FY 2013, FY 2014, and FY 2015) have been exercised. This contract is a 
Commercial Federal Acquisition Regulation Part 12 contract.
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Contract Identification 

Appropriation:  Acq O&M

Contract Name:  JPBL 1 Year 7

Contractor:  Bell-Boeing JPO

Contractor Location:  401 Tilt Rotor Drive
Amarillo, TX 79111

Contract Number:  N00019-09-D-0008/882

Contract Type:  Cost Plus Incentive Fee (CPIF) 

Award Date:  November 20, 2014

Definitization Date:  November 20, 2014

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

119.0 N/A N/A 119.0 N/A N/A 100.7 105.6 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (1/7/2016) +3.5 -0.1 
Previous Cumulative Variances -- -- 
Net Change +3.5 -0.1 

Cost and Schedule Variance Explanations 

The favorable cumulative cost variance is due to actual logistics support requirements under predicted estimates resulting 
in a potential underrun.

The unfavorable cumulative schedule variance is due to a slight delay in completion of tasking. 

Notes 

This is the first time this contract is being reported.

This contract is more than 90% complete; therefore, this is the final report for this contract. 
  
 

V-22 December 2015 SAR

March 21, 2016 
12:02:38

UNCLASSIFIED 57



Contract Identification 

Appropriation:  Acq O&M

Contract Name:  JPBL ll

Contractor:  Bell-Boeing

Contractor Location:  404 Tilt Rotor Drive
Amarillo, TX 79111

Contract Number:  N00019-09-D-0008/6

Contract Type:  Cost Plus Fixed Fee (CPFF) 

Award Date:  October 04, 2012

Definitization Date:  October 04, 2012

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

193.3 N/A N/A 291.0 N/A N/A 421.0 257.6 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to a contract 
modification to fund a cost overrun caused by increased Fleet demand for parts and blade repairs. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (1/7/2016) -46.8 +28.8 
Previous Cumulative Variances -- -- 
Net Change -46.8 +28.8 

Cost and Schedule Variance Explanations 

The unfavorable cumulative cost variance is due to the fact that Fleet demand for parts and blade repairs have been higher 
than the baseline plan.

The favorable cumulative schedule variance is due to completion of required tasking sooner than planned. 

Notes 

This is the first time this contract is being reported. 
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Contract Identification 

Appropriation:  Procurement

Contract Name:  V-22 MYP2 Year 3 (FY15 Lot 19)

Contractor:  Bell-Boeing JPO

Contractor Location:  401Tilt Rotor Drive
Amarillo, TX 79111

Contract Number:  N00019-12-C-2001/19

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  December 22, 2014

Definitization Date:  December 22, 2014

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

1220.8 1285.1 19 1222.2 1286.5 19 1018.8 1072.1 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to contract 
modifications to incorporate required Engineering Change Proposals. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (1/7/2016) +0.9 -26.5 
Previous Cumulative Variances -- -- 
Net Change +0.9 -26.5 

Cost and Schedule Variance Explanations 

The favorable cumulative cost variance is due to lower material costs than planned.

The unfavorable cumulative schedule variance is due to inventory being available but not issued to the production line 
because of operations behind schedule. 

Notes 

This is the first time this contract is being reported. 
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55862.3
39962.1
71.54%

46

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

35
76.09%
44885.8
80.35%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 2 2 2 100.00%
Production 329 329 459 71.68%
Total Program Quantity Delivered 331 331 461 71.80%

Expended and Appropriated (TY $M) 

The above data is current as of February 26, 2016. 
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  January 12, 2016
Source of Estimate:  POE
Quantity to Sustain:  452
Unit of Measure:  Aircraft
Service Life per Unit:  25.00 Years
Fiscal Years in Service:  FY 2001 - FY 2054 

The O&S cost estimate does not include the 2 developmental aircraft, 4 HX-21 aircraft, and 2 test aircraft.  The estimate 
also does not include the plus-up aircraft added in the FY 2017 PB.

  MV-22 Navy MV-22 CV-22

Aircraft Service Life (hrs) 10,000 10,000 10,000

Aircraft Attrition Rate 0.6% 1.0% 0.6%

Aircraft Pipeline Rate 13.3% 10.0% 8%

Total Aircraft Inventory (TAI) 360 48 50

Primary Authorized Aircraft (PAA) 276 36 50

Flight Hour per Month 35 35 36

Flight Hours per Year 420 420 432

Total Aircraft Operating Years 7,744 948 1,082

 

Sustainment Strategy

The V-22 Program Office is executing a Joint Sustainment Strategy that provides the product support elements for the 
Marine Corps MV-22, Air Force CV-22 fleets and Navy CMV-22.  The sustainment strategy addresses all three levels of 
maintenance (Organizational, Intermediate and Depot).  The cornerstones of the Joint Sustainment Strategy are the 
Performance Based Agreements (PBA) between the Program Office and the war fighters. The PBAs clearly define the 
war fighter's product support requirements to be achieved through the execution of the V-22 Joint Sustainment Strategy.  
The Joint Sustainment Strategy is executed via a myriad of processes and organizations to include DoD organic activities 
and commercial contractors.  Multiple Performance Based Logistics contracts are used to support the V-22 Program. 
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Antecedent Information

The V-22s antecedent aircraft are the CH-46E Sea Knight, CH-53D Sea Stallion, MH-53J/M Pave Low, and the C-2A 
Greyhound aircraft.

The CH-46E Sea Knight's O&S costs were used as the basis for the V-22 antecedent aircraft costs.  The largest number 
of V-22s being procured (360 MV-22s) are being used to replace the CH-46E aircraft.   The antecedent cost is based on 
the CH-46E's 3-year average (1999-2001) O&S cost data extracted from Visibility and Management of Operating and 
Support Costs (VAMOSC) database for the 229 aircraft reported on during that time. Since VAMOSC does not capture 
Indirect Support costs, the CH-46E Indirect Support cost is calculated by multiplying the CH-46E Unit-Level Manpower by 
the ratio of V-22 Indirect Support to V-22 Unit-Level Manpower.  The data was normalized to BY05$M.

Annual O&S Costs BY2005 $M

Cost Element
V-22

Average Annual Cost Per Aircraft
CH-46E (Antecedent)

Average Annual Cost Per Aircraft

Unit-Level Manpower 1.448 0.449
Unit Operations 0.298 0.058
Maintenance 4.488 1.227
Sustaining Support 0.533 0.038
Continuing System Improvements 0.655 0.182
Indirect Support 0.764 0.220
Other -- --
Total 8.186 2.174

Item

Total O&S Cost $M

V-22
CH-46E (Antecedent)Current Production APB

Objective/Threshold
Current Estimate

Base Year 75022.5 82524.8 80032.1 20782.3

Then Year 121543.7 N/A 125049.3 N/A

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program.  

Equation to Translate Annual Cost to Total Cost 

Average Annual O&S Cost per Aircraft = Total O&S Cost / (MV-22 USMC operating years + MV-22 Navy operating years 
+ CV-22 operating years)

O&S Cost Variance

Category 
BY 2005

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2014 SAR

72098.9
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Programmatic/Planning Factors 2305.8 PB17 Flight Hours, updated CMV-22 delivery schedule, 
updated CMV-22 squadron standup, additional MV-22 
squadrons, manpower estimate update, attrition rate 
change.

Cost Estimating Methodology 0.0
Cost Data Update 6137.6 Updated reliabilities of Aviation Depot Level Repairables 

and Aviation Fleet Maintenance parts, FY 2016 pricing 
(24% APC), updated actuals, FY 2015 fuel consumption, 
indirect rates update.

Labor Rate -387.9 FY 2016 Labor Rates
Energy Rate -122.3 Fuel rate decrease
Technical Input 0.0
Other 0.0
Total Changes 7933.2
Current Estimate 80032.1

Disposal Estimate Details 

Date of Estimate:  January 12, 2016 
Source of Estimate:  POE 
Disposal/Demilitarization Total Cost (BY 2005 $M):  Total costs for disposal of all Aircraft are 98.4  
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